
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:40 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 497 Date: 21-Dec-2011 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 834

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

•Email review
•Continue to generate response to Submittal 884R10. Email from Bahjat (METS) to Greg Ross (WBA)
reviewed. Redlines for the Submittal response were sent over to him so they could re-flash us the
corrected shop drawings for the Submittal.
•Continue the review of Submittal 2156R05 – WQCP for WBA. Waiting for Robert Mertz (METS) to get
contact information for WBA to verify welder qualification.
•Waiting for METS to review Submittals 2550R19 – R23. The reviewer, Joe Lanz, is no longer working on
the Weekly Weld Reports since Caltrop has been replaced by Alta Vista. METS is looking for tracking
information regarding this fabricator (Watson Bowman Acme).
•Bahjat called to let me know that at WBA some channel assemblies have their back plate extensions
(small portion that extends above the top plate) that are out of flat by 3/8”. This is greater than the
tolerance called for in RFI 2468 (which is 1/4”). Heat straightening is allowed per AWS D1.5, and they said
that they performed this. METS requested that WBA show their procedure to the on-site inspector. This
was done and the parameters were too low. It was agreed that WBA could continue with heat straightening
as long as they stay within the parameters set by AWS D1.5, but that they have to submit the procedure
performed and location of procedure for approval.

Accrued 2 hours of overtime covering the Contractor’s hours of operation.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 497 Date: 21-Dec-2011 Wednesday

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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